
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ECOSYSTEMS IMPROVED FOR SUSTAINABLE FISHERIES (ECOFISH) 
Project 

 
 

QUARTERLY PROGRESS REPORT 
( 01 OCTOBER-31 DECEMBER 2012 ) 

 
 

ECOFISH Document No.: 03/2013 
Version: Final 

 
 

Implemented with: 
Department of Agriculture-Bureau of Fisheries and Aquatic Resources 

National Government Agencies 
Local Government Units 
Assisting Organizations 

 
 
 

Supported by: 
United States Agency for International Development 

Contract No.: AID-492-C-12-00008 
 
 
 

Managed by: 
Tetra Tech ARD 

 
13 February 2013 

 

 

 

 

ECOSYSTEMS IMPROVED FOR 
SUSTAINABLE FISHERIES  

(ECOFISH) PROJECT 



 2 

Ecosystems Improved for Sustainable Fisheries (ECOFISH) Project 
 

 

 

Quarterly Progress Update 
                                              (01 October 2012 – 31 December 2012) 

 

 

ECOFISH Document No.:03/2013 

                                                               Version: Final 

 

 

 

Implemented with: 

                    Department of Agriculture – Bureau of Fisheries and Aquatic Resources 

National Government Agencies 

                                                          Local Government Units 

Assisting Organizations 

 

 

                                                                 Supported by: 

United States Agency for International Development 

Contract No.: AID-492-C-12-00008 

                                                                    Philippines 

 

 

                                                                    Managed by: 

Tetra Tech-ARD 

 

 

 

13 February 2013 

 

 

 

DISCLAIMER 

The views expressed in this document do not necessarily reflect the view of the United States 

Agency for International Development or the United States Government. 

 

  



 3 

1.  Introduction 

 

The technical assistance and services contract was awarded to Tetra Tech for the implementation 

of USAID/Philippines’ Ecosystems Improved for Sustainable Fisheries (ECOFISH) Project in 

June 29, 2012, under contract number AID-492-C-12-00008. The main objective of the 

ECOFISH Project is to improve the management of important coastal and marine resources and 

associated ecosystems that support local economies.  The ECOFISH Project is intended to foster 

fishing sector reforms through the application of the Ecosystem Approach to Fisheries 

Management (EAFM) in larger marine conservation areas and involving clusters of Local 

Government Units (LGUs).  It will promote the growth and restore the profitability of fisheries 

through conservation of ecosystem health and effective management.   

 

The ECOFISH Project is in line with the current U.S. Country Assistance Strategy with respect 

to assistance directed at reducing threats to biodiversity and improving natural resources and 

environment. It is also expected to contribute to achieving “Development Objective 3: 

Environmental Resilience Improved” (particularly “IR1.3. Natural Resources and Environmental 

Services Improved”) of the proposed results framework for the planned USAID/Philippines 

Mission’s Country Development Cooperation Strategy.  The ECOFISH Project is also designed 

to contribute to priority goals and actions laid out in the Philippine Development Plan (2011-

2016) particularly Chapter 4 (Competitive and Sustainable Agriculture and Fisheries), and 

Chapter 10 (Protection, Conservation and Rehabilitation of Environment and Natural Resources).  

This five-year project will provide technical assistance to the Government of the Philippines 

(GPH), through the Department of Agriculture – Bureau of Fisheries and Aquatic Resources 

(DA-BFAR) and implemented in partnership with selected LGUs.  

 

This report is a brief quarterly update covering the period01 October – 31 December 2012. It 

consists of a monthly calendar of activities for the quarter and discussion of important 

accomplishments and priority implementation issues. 

 

 

2.  Project Objectives 

 

The main objective of the ECOFISH Project is to improve the management of important coastal 

and marine resources and associated ecosystems that support local economies. It will conserve 

biological diversity, enhance ecosystem productivity and restore profitability of fisheries in eight 

marine key biodiversity areas (MKBAs) using the ecosystem approach to fisheries management 

(EAFM) as a cornerstone of improved social, economic and environmental benefits. 

 

The application of EAFM principles and practices is a proven approach for reversing the decline 

of fish biomass in municipal waters and build community resilience. EAFM aims to manage 

fisheries at ecosystem scales rather than the scales defined by jurisdictional boundaries. Effective 

collaborative governance arrangements for EAFM provides the multiple benefits of improving 

ecosystem management, reducing the unit costs of management, and making the establishment of 

sustainable financing mechanisms and public-private partnerships (PPPs) more feasible and 

attractive to investors. Development of PPPs is a key strategy of the Philippine Development 

Plan. 
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The ECOFISH Project is designed to make an impact on eight (MKBAs) in the country, namely:  

(1) the Calamianes Group of Islands MKBA, (2) Lingayen Gulf MKBA, (3) Ticao Pass – 

Lagonoy Gulf - San Bernardino Strait MKBA, (4) Danajon Reef MKBA, (5) South Negros 

MKBA, (6) Surigao del Sur and Surigao del Norte MKBA, (7) Tawi-Tawi in the Sulu 

Archipelago MKBA, and (8) Verde Island Passage MKBA.  They represent all six marine bio-

regions of the Philippines and were selected due to their extremely high need for marine 

biodiversity conservation.  These areas are marine ecosystem “hotspots” in the Philippines that 

mirror the common issues impacting capture fisheries locally and nationally. 

 

 

3.  Monthly Calendar of Key Activities 

 

October 2012  

01 October  

ECOFISH briefing for BFAR Director A. Perez by R. Anderson, R Guieb and 

G. Silvestre 

Ocular inspection of project launch venue by COP with BFAR Director A. 

Perez 

Finalized documents and set up of ECOFISH Cebu Office.  

02 October 
Skype conference among G. Green, K. Kimball, G. Silvestre and N. Atienza on 

project progress and admin/finance matters. 

03 October  

Meeting with COR to review and agree on points for the revision of the Life of 

Project work plan. 

Skype conference among S. Schmida, G. Green, R. Guieb, R. Rosales and G. 

Silvestre  re. Micro Soft and PACPI PPP status and next steps. 

04 October 

Briefing of Rupert Sievert, site coordinator for the Ticao-San Bernardino-

Lagonoy MKBA and Nestor Escara, site coordinator for the Surigao del Sur 

and del Norte MKBA, regarding ECOFISH Project and start up activities for 

their respective sites. 

G. Silvestre attendance in the ADB CTI-SE Asia project inception workshop 

( Astoria Hotel, Ortigas Center). 

08 October 

Meeting with Noel Barut of Marine Fisheries Division of the Natinoal Fisheries 

Research and Development Institute (NFRDI) on tuna management for Western 

Pacific and East Asia (WPEA).  Meeting with Dr. Tayamin of NFRDI on 

prioritization of science agenda of BFAR. 

Work on ECOFISH project flyers ( for general audience, NGAs/partners and 

LGUs). 

09 October 

Briefing of Vivien Facunla, site coordinator for the Calamianes Group of 

Islands MKBA, regarding ECOFISH Project and start up activities for her site. 

Project launch meeting with BFAR Assistant Director B. Tabios and Info 

Division Head M. Guerra ( venue, program, speakers and participants). 

10 October 

Meeting with COR and ECOFISH Team on finalization of programs, 

presentation materials, talking points, and other arrangements for the launching 

of ECOFISH Project during  the Fish Conservation week of BFAR. 

Meeting with BFAR Region 5 officials for information and initial insights for 
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the selection of focal area in the Ticao pass-Lagonoy Gulf - San Bernardino 

Strait  MKBA. 

Final review/revision of project launch program, venue, speakers, participants, 

backdrops and flyers; clearance by COR/USAID. 

11 October 
Meeting with BFAR Provincial Fisheries Officer for the Province of Tawi-Tawi 

to introduce ECOFISH Project. 

12 October 

Briefing of Anecita Gulayan, site coordinator for the Danajon Reef MKBA and 

Aileen Felix, site coordinator for the Tawi-Tawi MKBA, regarding ECOFISH 

Project and start up activities for their respective sites. 

 

Technical support to USAID-RDMA in preparation for live reef fish trade 

dialogue between BFAR Director and his counterpart in Malaysia and 

Indonesia. 

Exploratory visit in 6 mainland LGUS of Surigao del Norte with Provincial 

Fishery Staff. 

13 October 
Exploratory visit to 8 LGUs in Siargao Island, Surigao del Norte with 

Provincial Fishery Staff. 

16 October 
Work on project launch venue set-up. 

Project launch briefing for BFAR Director A. Perez. 

17 October 

ECOFISH launching at BFAR including formal ceremonies and presentation of 

project overview, key strategies and activities in the morning. Short workshop 

on familiarization of focal sites and project areas and criteria for selecting the 

focal areas. 

Meeting with LMP President D. Marcos, BFAR Director A. Perez and 

USAID/OEECC Chief, R. Anderson re. BFAR. LMP and ECOFISH 

collaboration areas. 

18 October 

Meeting of Chiefs of Party of USAID funded projects to familiarize grantees 

and contractors on the overall activities funded under the Office of the Energy 

Environment and Climate Change. 

Meeting with DOST-ICTO and Microsoft senior personnel on potential PPP. 

19 October 
Debriefing on ECOFISH launching and planning for immediate next steps 

activities. 

22 October 

23 October 

Cities Development Initiative (CDI) Action Planning Workshop, Batangas City 

Skype conference among G. Green, K. Kimball, G. Silvestre and N. Atienza re. 

project progress and finance/admin matters. 

24 October 

Introductory meeting with BFAR Municipal Fisheries Coordinators of Bongao, 

Simunul and Panglima Sugala municipalities of Tawi-Tawi on the ECOFISH 

Project. 

Meeting with Palawan Provincial Fishery Officer to discuss ECOFISH’s 

mobilization and start up activities in Calamianes Group of Islands.  Informal 

meeting with Governor Baham Mitra of Palawan to introduce ECOFISH. 

Meeting with Microsoft, DOST-ICTO, on potential PPP. 

29 October 

Presented ECOFISH Project and potential fisheries management approach for 

large migratory pelagic species in the archipelagic waters during the Western 

Pacific East Asia (WPEA) Tuna Management Planning workshop between 

Philippines, Indonesia, and Vietnam. 
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Meeting with representative of Palawan Council for Sustainable Development 

Staff (PCSDS) to discuss requirements for Strategic Environmental Plan (SEP) 

clearance and the possibility of including the ECOFISH project in the PCSD 

Council meeting agenda. 

30 October 

Courtesy call with the OIC of Tawi-Tawi Provincial Government Office 

through the Provincial Administrator to introduce the ECOFISH Project. 

 

Meeting with PRIMEX management re. ARD-PRIMEX staff collaboration and 

coordination. 

 

November 2012  

01 November 
USCTI meeting to plan for the dialogue between heads of Fisheries 

Departments of Philippines, Malaysia and Indonesia on live reef fish trade. 

05 November 

Introductory meeting with BFAR Municipal Fisheries Coordinators of the 

municipalities of Sapa-Sapa, Tandubas and South Ubian municipalities about 

the ECOFISH Project. 

ECOFISH project orientation for BFAR Region 8 personnel as requested by the 

Regional Director. 

06 November  

Courtesy call and meeting with Coron Mayor and head of offices to discuss the 

ECOFISH project and request endorsement resolution to PCSD. 

Meeting with PACPI and NFI on potential PPP. 

07 November 

Meeting with Busuanga Municipal Agriculturist and Barangay chairmen of 

Sagrada, Bogtong and Conception to discuss ECOFISH project and start up 

activities. 

08 November 

09 November 

ECOFISH team planning meeting of thematic leads.  Presented and discussed 

thematic leads’ approach to delivery of ECOFISH project initiatives to achieve 

the deliverables. 

12 November 
Courtesy call to the Municipal Mayor of Linapacan to briefly discuss the 

ECOFISH project and start up activities. 

13 November 

Consultation with BFAR National Department Heads and Regional Directors 

on the ECOFISH Life of Project (LOP) Work Plan during the BFAR Planning 

meeting at the DAP, Tagaytay City.  This included a presentation of the details 

of the LOP Work Plan, incorporation of comments and suggestions, and final 

selection of focal areas, expansion areas and replication areas of the project. 

14 November 

Coordination meeting with MERF for baseline assessments 

Meeting with NFR and Sikat NGO to scope for potential collaboration with 

ECOFISH 

15 November 
Meeting with ADB-CTI Project on collaboration for CCT+ policy work 

Meeting with Landbank on potential PPP 

19 November 

Briefing of Maricar Daquioag, site coordinator for the Verde Island Passage 

MKBA, regarding ECOFISH Project and start up activities for her site. 

Meeting with BPI on potential PPP 

20 November 
Meeting with the CCEF, ELAC, TK and BEMO to align approaches and 

strategies of ECOFISH in law enforcement in Danajon Bank. 
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Meeting with FirstGen on potential PPP. 

Skype conference among G. Green, K Kimball, G. Silvestre, N. Armada and N. 

Atienza on various technical, finance and admin matters 

 

Meeting with Microsoft and DOST-ICTO on potential PPP 

Teleconference with Hapinoy/Microventures Foundation on potential PPP 

21 November 

Participated in workshop on fisheries management initiated by the Danajon 

Bank Management Council.  Meeting with BFAR Regional Director Nerio 

Casil to discuss change in priority areas/LGUs and office space for ECOFISH. 

Meeting with Ayala Technology Business Incubator on potential PPP. 

22 November 

Presentation of EAFM training modules during the workshop on the Review of 

Coastal Resource Management and Fundamentals of EAFM for BFAR's FAO-

RFLP program in Zamboanga del Norte. 

23 November 
Meeting with Development Bank of the Philippines and Knowledge Channel on 

potential PPPs. 

26 November 

Briefing of Maria Aimee Sobrevega, site coordinator for the Southern Negros 

Island MKBAregarding ECOFISH Project and start up activities for her site. 

Meeting with PPP Center of the Philippines for potential support on PPP 

development. 

28 November 

Briefing of Provincial Agriculture Officer of Palawan and other officials of the 

province on ECOFISH Project. 

Focus group discussion on registry of municipal fisherfolks, hiring and training 

of Municipal Fisheries Officers with BFAR Region 7 (led by Director Bojos) 

and selected mayors. 

Meeting with ISO-ADMU on potential PPP. 

29 November 

Presentation ECOFISH Project to the Palawan Council for Sustainable 

Development (PCSD) during their board meeting. 

Meeting with BFAR Region 8 Director and Northern Samar PFO to plan initial 

activities for the first quarter of 2013. 

Meeting of project training team to discuss and draft training curriculum 

contents and training program implementation. 

Meeting with GBI and USAID-OEE on potential PPP with Microsoft. 

Meeting with Smart Telecommunications on potential PPP. 

 

December 2012 

03 December 

Courtesy visit and introduction of ECOFISH Project at BFAR Provincial 

Fishery Office and Negros Oriental Environment and Natural Resources 

Department (ENRD), Dumaguete City.  

 

Skype conference among G. Green, K. Kimball, G. Silvestre, N. Armada and 

N. Atienza on various technical, finance and admin matters. 

04 December 

05 December 

Briefing of selected partner mayors during the General Assembly Meeting of 

the League of Municipalities of the Philippines on ECOFISH Project 

forthcoming  activities and interventions in their respective municipalities. 

06 December Initial draft of training curriculum for Municipal Fisheries Officers.  PPP 
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orientation for BFAR Region 5 officials given by the SSG consultants 

including meeting between SSG consultants and C. Duran, private sector 

representative in Sorsogon. 

10 December 

Presentation of ECOFISH LOP Work Plan at USAID. 

Participated in Negros Occidental Provincial Fisheries and Aquatic Resources 

Management Council (FARMC) meeting and met with the CFRM Coordinator 

from the Office of the Provincial Agriculturist and BFAR Provincial Fishery 

Officer. 

 

Skype conference among G. Green, S. Schmida, T. Buck, L. Ang and G. 

Silvestre re. SSG subcon and status of PPPs. 

11 December 

Meeting with Philippine Businesses for the Environment (PBE) on potential 

PPP. 

 

Meeting with PRIMEX management re. ECOFISH-PRIMEX 

coordination/collaboration and staff benefits. 

12 December 

Meeting with DBM and NSO at the office of the Undersecretary for 

Information Technology of DBM for a full briefing about Registry System for 

Basic Sectors in Agriculture.  Planning meeting with REECS and MERF on 

baseline and monitoring activities. 

 

Attend DENR project mapping meeting. 

13 December 

Meeting with Mort Rosenblum of International Herald Tribune on tuna 

fisheries and their management in the Philippines. 

Meeting with PACPI on potential PPP. 

 

Meeting with N. Rosenblum ( International Herald Tribute) re. overfishing and 

communicating with the public. 

14 December 

Orientation of law enforcement community and NGOs in Region 7 (PNP, 

Maritime, Coast Guard, NBI, DENR/CMMO, Customs, Ports Police, Navy, 

CCEF, ELAC) about ECOFISH project implementation in Central Visayas on 

invitation of the BFAR7 which hosted the meeting in their office in Cebu. 

Meeting with ABS-CBN Foundation on potential PPP. 

 

Meeting with R. Trono re. PPP prospects in the VIP site. 

18 December 

19 December 

20 December 

ECOFISH year 1 annual planning meeting. Activities included introduction to 

LOP and results framework; inputs from thematic leads, drafting and 

presentation of site level year 1 work plan; dialogue with BFAR Director; and 

discussions with site coordinators on immediate next steps, reporting and other 

submissions, and schedules. 

 

Discussion with BFAR Director A. Perez about the  national fisherfolk 

registration concept note. 

 

Blessing of ECOFISH Cebu Office. 
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4.  Important Accomplishments 

 ECOFISH Project was formally launched at BFAR Central Office in Quezon City.  The 

activities included a formal ceremony and presentation of project overview, key strategies 

and activities in the morning and a short workshop on familiarization of focal sites and 

project areas and criteria for selecting the focal areas in the afternoon. 

 Consultation with BFAR National Department Heads and Regional Directors on the 

ECOFISH Life of Project (LOP) Work Plan during the BFAR Planning Meeting at the 

DAP, Tagaytay City.  This included a presentation of the details of the LOP Work Plan, 

incorporation of comments and suggestions, and final selection of focal areas, expansion 

areas and replication areas of the project. 

 Presentation ECOFISH Project to the Palawan Council for Sustainable Development 

during their board meeting.  This is a prerequisite for the approval of ECOFISH Project 

application to implement the project in the Calamianes Group of Islands MKBA. 

 Focus group discussion (FGD) with BFAR Region 7 and selected mayors leading to the 

realization of the issues surrounding fisheries registration and licensing on the ground.  

FGD on feasibility of hiring and training of municipal fisheries officers for 4-6th class 

municipalities – this is one of the first activities where ECOFISH is facilitating the 

conceptualization and implementation of a BFAR national program (assistance to LGUs 

in hiring and training MFOs), with the idea of implementing the program in the 

ECOFISH sites, with seamless integration of ECOFISH interventions (training) and 

BFAR activities (cost-sharing hiring of MFOs). 

 Presentation of ECOFISH LOP Work Plan to USAID.  USAID suggested further 

revisions which the project incorporated into the final draft. 

 ECOFISH Year 1 Annual Planning Meeting. Activities included introduction to LOP and 

results framework; inputs from thematic leads; drafting and presentation of site level year 

1 work plan; dialogue with BFAR Director; and discussions with site coordinators on 

immediate next steps, reporting and other submissions, and schedules.  The year 1 work 

plan was guided by the most recent version of the LOP Work Plan which was more or 

less already in its final stages of completion.  Both documents were expected to be 

submitted as final version on the second week of January 2013. 

 ECOFISH has submitted initial requirements for Strategic Environmental Plan (SEP) 

clearance  to PCSD to allow the project to conduct its activities in Calamianes Group of 

Islands.  ECOFISH project provided the initial documentation requirements to PCSD to 

facilitate the application and evaluation of the project for SEP clearance. The SEP 

clearance system in Palawan is a requirement under Republic Act 7611 (Strategic 

Environmental Plan for Palawan Act). 

 

Priority Implementation Issues 

 The ECOFISH team was required to incorporate further revisions during the presentation 

of ECOFISH LOP Work Plan at USAID. This included the incorporation of clear 

graphical representation of the project’s national and site level activities and their 

schedule of completion for the entire life of the project.  The team readily complied and 

incorporated these changes into the final draft. 
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 The 13 November 2012 LOP consultation with BFAR in Tagaytay City also served as the 

official starting date for the site coordinators to be allowed to conduct formal orientation 

and consultations with LGU executives and other partners in their respective sites.  

Before that ECOFISH Project’s site level activities were just confined to short briefing 

sessions and introduction meetings with likely local partners.  The BFAR Director 

explicitly instructed the ECOFISH team not to conduct any site activity before the go-

ahead signal from the National and Regional Directors is secured.   This is to avoid 

confusion and overlaps with other on-going  as well as planned  projects.  Aside from its 

regular activities, BFAR is also in the process of preparation for incoming projects 

funded by other donor agencies and more or less with similar interventions as ECOFISH.  

There were potential overlaps recognized in some areas and BFAR wanted to optimize 

the use of  resources by resolving these conflicts and overlaps before proceeding with 

final focal area selection, project briefing, and orientation at the sites. 

 The focus group discussion with BFAR Region 7 and selected mayors on fisheries 

registration and licensing  and training of municipal fisheries officers has made the 

ECOFISH team realize the issues and can guide the design of these initiatives. 

 As also mentioned in the previous Quarterly Update, the hiring of staff, particularly the 

site coordinators, has protracted a bit because of the lapse in availability of previously 

committed staff and the need for 1-3 months prior notice before staff can leave their 

current employment/engagement.  But as of 30 December 2012, site managers are all on-

board and conducting initial briefing of LGU and other local partners before formal 

launching and ECOFISH Project Orientation scheduled in January and February 2013. 

 The start up activities in the Calamianes Group of Islands were greatly affected by the 

SEP clearance system being enforced in the province of Palawan. The SEP clearance 

documentation requirements will have to be submitted before the May election to avoid 

reiteration of request for endorsement resolutions from municipal council.   

 


